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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

01.19.2016

Contract Location:
IN MELBETA

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44
PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties

SCOTTS BLUFF

Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51480 001 HSIP-92-1(125) 092 32.72 33.36  BITUMINOUS

PROG

10.09.2014
10.16.2014
11.17.2014

09.21.2015
09.29.2015
12.10.2015

Current Contract Amt
$785,588.50

Original Contract Amt
$793,771.15

% Dollar Comp

89%
% Time Comp

76%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Jacobs, Maryanne

Total for Adjustments

Payment

01.19.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

01.22.2016

01.22.2016

Total to Date

Prev to Date

$700,827.46 $696,870.43
$.00 $.00
$700,827.46 $696,870.43
$.00 $.00

$.00 $.00

$.00 $.00
$700,827.46 $696,870.43
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-146.98 $-137.05
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$146.98 -$137.05
$700,680.48 $696,733.38

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$3,957.03
$.00
$3,957.03
$.00
$.00
$.00
$3,957.03

$.00
$.00
$.00
$.00
$.00
$.00
$-9.93
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$9.93

$3,947.10

01.22.2016

01.22.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0003 Pay Period End Date:  01.19.2016 Est Number: 0003 Pay Period End Date:  01.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 55,000.00 1.000 55,000.00
0001 0001 0001.08 0.50 4,000.000 2,000.00 MOBILIZATION LS 1.000 55,000.00
BARRICADE, TYPE II BDAY 4,000.000 2,000.00 1.000 55,000.00
2,284.000 1,142.00 0.000 0.00
145.000 7250 0010 0010 1010.01 13.00 390.000 5,070.00
0002 0002 0001.10 2.10 192.000 403.20 EXCAVATION (ESTABLISHED QUANTITY) CY 390.000 5,070.00
BARRICADE, TYPE Il BDAY 192.000 403.20 708.442 9,209.75
152.000 319.20 32.442 421.75
4.000 8.40 o011 0011 1102.00 4.50 2,236.000 10,062.00
0003 0003 0001.75 3.00 210.000 630.00 REMOVE ASPHALT SURFACE SY 2,236.000 10,062.00
TEMPORARY SIGN DAY EACH 210.000 630.00 2,100.438 9,451.97
166.000 498.00 0.018 0.08
0.000 000 0012 0012 1106.00 4.50 281.000 1,264.50
0004 0004 0001.90 1.10 1,215.000 1,336.50 REMOVE DRIVEWAY SY 281.000 1,264.50
SIGN DAY EACH 1,215.000 1,336.50 268.013 1,206.06
1,254.000 1,379.40 0.000 0.00
38.000 41.80 0013 0013 1109.00 4.25 4,145.000 17,616.25
0005 0005 0002.60 10.20 200.000 2,040.00 REMOVE CURB LF 4,145.000 17,616.25
OVERLAY SOLID LINES STA 200.000 2,040.00 4,055.400 17,235.45
133.682 1,363.56 0.000 0.00
0.000 0.00 0014 0014 7515.35 9.00 9,100.000 81,900.00
0006 0006 0002.97 36.00 50.000 1,800.00 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 9,100.000 81,900.00
FLASHING ARROW PANEL DAY 50.000 1,80000 "AVEMENT MARKING, GROOVED 9,251.600 83,264.40
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 7515.42 18.00 200.000 3,600.00
0007 0007 0003.10 325.00 30.000 9,750.00 12" WHITE WET REFLECTIVE THERMOPLASTIC LF 200.000 3,600.00
FLAGGING DAY 30.000 9,750.00 ~AVEMENT MARKING, GROOVED 180.000 3,240.00
44.000 14,300.00 0.000 0.00
0.000 0.00 0016 0016 7516.36 9.00 8,600.000 77,400.00
0008 0008 0010.04 2,000.00 1.000 2,000.00 5" YELLOW WET REFLECTIVE LF 8,600.000 77,400.00
FIELD OEFICE EACH 1.000 200000 THERMOPLASTIC PAVEMENT MARKING, 8,595.300 77.357.70
GROOVED
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 7516.42 18.00 750.000 13,500.00
12" YELLOW WET REFLECTIVE LF 750.000 13,500.00
g;%%n(l/(égmsnc PAVEMENT MARKING, 759,500 13,671.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0003 Pay Period End Date:  01.19.2016 Est Number: 0003 Pay Period End Date:  01.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7520.00 550.00 11.000 6,050.00 0027 0045 9020.95 780.00 34.000 26,520.00
ARROW, PREFORMED PAVEMENT MARKING EACH 11.000 6,050.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 34.000 26,520.00
11.000 6,050.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0019 0043 8022.15 1.45 1,000.000 1,450.00 0028 0025 9021.13 780.00 131.370 102,468.60
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 1,000.000 1,450.00 PERFORMANCE GRADED BINDER (64-34) TON 131.370 102,468.60
STATE MAINTENANCE PATCHING 0.000 0.00 133.483 104,116.74
0.000 0.00 0.000 0.00
0020 0019 8022.20 1.45 3,664.000 5,312.80 0029 0026 9053.00 2.20 3,055.000 6,721.00
HYDRATED LIME/WARM MIX ASPHALT EACH 3,664.000 5,312.80 TACK COAT GAL 3,055.000 6,721.00
3,982.050 5,773.97 4,100.000 9,020.00
0.000 0.00 0.000 0.00
0021 0020 8029.84 4.50 2,192.000 9,864.00 0030 0027 9110.01 80.00 50.000 4,000.00
BITUMINOUS FOUNDATION COURSE 4" SY 2,192.000 9,864.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
1,950.562 8,777.53 0.000 0.00
-60.890 -274.01 0.000 0.00
0022 0021 8111.00 400.00 30.858 12,343.20 0031 0028 9110.02 80.00 50.000 4,000.00
SHOULDER SUBGRADE PREPARATION STA 30.858 12,343.20 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
30.663 12,265.20 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0023 0044 9002.10 42.50 1,000.000 42,500.00 0032 0029 9110.03 65.00 50.000 3,250.00
ASPHALTIC CONCRETE FOR STATE TON 1,000.000 42,500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0022 9005.75 47.50 3,664.000 174,040.00 0033 0030 9110.07 50.00 50.000 2,500.00
ASPHALTIC CONCRETE, TYPE SPR TON 3,664.000 174,040.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
3,982.050 189,147.38 0.000 0.00
0.000 0.00 0.000 0.00
0025 0023 9009.00 7.00 987.000 6,909.00 0034 0031 9110.27 125.00 10.000 1,250.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 987.000 6,909.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
DRIVEWAYS AND INTERSECTIONS 920.808 6,445.66 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.671 4.70 0.000 0.00
0026 0024 9010.50 60.00 200.000 12,000.00 0035 0032 9111.00 30.00 30.000 900.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 12,000.00 WATER MGAL 30.000 900.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0003 Pay Period End Date:  01.19.2016 Est Number: 0003 Pay Period End Date:  01.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9170.00 300.00 7.920 2,376.00 0045 0041 L032.75 1,500.00 2.000 3,000.00
EARTH SHOULDER CONSTRUCTION STA 7.920 2,376.00 MULCH TON 2.000 3,000.00
7.920 2,376.00 4.170 6,255.00
0.000 0.00 0.000 0.00
0037 0034 9173.20 5.00 2,668.000 13,340.00 0046 0042 L860.50 2,500.00 1.000 2,500.00
SUBGRADE PREPARATION SY 2,668.000 13,340.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
1,950.562 9,752.81 CONTRACTOR COMPLIANCE 1.000 2,500.00
0.562 2.81 0.000 0.00
0038 0035 9179.35 9.50 987.000 9,376.50 4000 4000 0002.55 10.20 0.000 0.00
COLD MILLING, CLASS 5 SY 987.000 9,376.50 OVERLAY BROKEN LINES STA 70.000 714.00
920.242 8,742.30 . ) 70.000 714.00
Pay item omitted from contract
0.105 1.00 0.000 0.00
0039 0036 9179.52 1.80 19,942.000 35,895.60 4001 4001 0003.20 475.00 0.000 0.00
COLD MILLING, CLASS 3 SY 19,942.000 35,895.60 FURNISHING AND OPERATING PILOT VEHICLE DAY 11.000 5,225.00
19,911.000 35,839.80 . . 11.000 5,225.00
item omitted from contract
0.000 0.00 0.000 0.00
0040 0046 9300.37 1.00 1,700.000 1,700.00 4002 4002 0020.00 2.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 1,700.000 1,700.00 TRAINING HOUR 400.000 800.00
MAINTENANCE PATCHING 0.000 0.00 o 339.000 678.00
OJT Training Hours
0.000 0.00 339.000 678.00
0041 0037 9300.38 1.00 6,562.000 6,562.00 4003 4003 9300.58 -3.253 0.000 0.00
RAP INCENTIVE PAYMENT EACH 6,562.000 6,562.00 SUPERPAVE QUALITY DISINCENTIVE TON 3,982.050 -12,953.61
8,601.230 8,601.23 3,982.050 -12,953.61
0.000 0.00 0.000 0.00
0042 0038 9300.50 3,000.00 1.000 3,000.00 4004 4004 9300.62 -1.62 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00 SMOOTHNESS DISINCENTIVE-ASPHALTIC TON 784.566 -1,271.00
1.000 3,000.00 CONCRETE 784.566 -1,271.00
1.000 3,000.00 0.000 0.00
0043 0039 L001.02 1,500.00 1.000 1,500.00
SEEDING, TYPE B ACRE 1.000 1,500.00
1.220 1,830.00
0.000 0.00
0044 0040 L022.11 5.00 1,414.000 7,070.00
FABRIC SILT FENCE-LOW POROSITY LF 1,414.000 7,070.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount
4005 4005 9300.78 -26.68 0.000 0.00
SMOOTHNESS DISINCENTIVE-PERFORMANCE TON 26.126 -697.04
GRADED BINDER 26.126 -697.04
0.000 0.00
GROUP 9 BITUMINOUS Contracted 793,771.15
Current 785,588.50
In place 700,827.46
This Estimate 3,957.03
Totals for contract Contracted 793,771.15
Current 785,588.50
In place 700,827.46

This Estimate

3,957.03



